
Phase 1: 1.5 weeks
Phase 2: 1.5 weeks
Phase 3: 1 week
Phase 4: 1 week

Sidewalk and Curb Construction Phases for Blair and Van Buren 

N
Railroad Tracks

Work has been phased into block 
segments to minimize sidewalk 
closures within each block. 
One side of the street will have an 
open sidewalk at all times.
The contractor will coordinate with 
businesses for specific times to do 
concrete work in front of business 
accesses.

*Phasing dates are best estimates 
and subject to change. 
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Sidewalk and curb work are  
scheduled to begin mid-May.*


